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US 1 Innovative
Technology Deployment
Corridor
Update August 2017

US 1 Innovative Technology Deployment Corridor

Arterial CCTV to support incident and traffic
management

Detection to support arterial travel times

Upgraded signal controllers to support better
timing and future CV applications

DSRC deployment at intersections in support
of National SPaT Challenge

Enhanced high-bandwidth communication
connectivity to support future needs

Additional tools (arterial DMS, localized RWIS
deployment, etc)
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Project Limits

• US 1: MD 32 to I-195

• MD 175: MD 108 to
Brock Bridge Rd

Existing & Proposed
CCTV Locations
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5

Proposed DSRC
Roadside Units

SCOPING EFFORT FOR US 1 PILOT PROGRAM

Field Review - cabinets, communications, current equipment specs, etc.

Communications/Network Architecture - build a high level logical
architecture that accommodates current and future needs

Design Elements - include specs for some of the equipment,
network/communication design, logical and physical architecture

Implementation Elements - operations & maintenance, cost
estimate/assessment, risk/benefit matrix

Phased Schedule - break the effort into manageable chunks and
address the relative needs/outcomes of each phase

Complete

In Progress

In Progress

In Progress

Planned
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US 1 Deployment - General Schedule

Summer/Fall 2017 -
Requirements & Planning

Winter 2017 – Design &
Advertisement

Spring/Summer 2018 –
Construction, Integration, &
Completion


